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Construction Contacts

Project Manager: Jeremy Fabregas | 213-367-0092 | jeremy.fabregas@ladwp.com
Community Liaison: Christina Holland | 213-367-1076 | christina.holland@ladwp.com


Estimated Milestone Dates – Sylmar Phase

· Grading: - August 2022
· Wire Removal: - Late August to Early October 2022
· Existing Structure and Foundation Removal: - Second week of September 2022 Foundation installs: - Second and third week of October 2022
· Monopole Installation: - First and second week of November 2022
· Wire installation: - October and December 2022 (Estimated Crossing Schedule below)
	Crossing
	City
	Wire Demo Dates
	Wire Install Dates

	San Fernando Rd.
	Sylmar
	8/29/22 – 8/29/22
	10/18/22 – 10/28/22

	I-5
	Sylmar
	9/30/22 – 10/3/22
	10/18/22 – 10/28/22

	Golden State Rd.
	Sylmar
	9/30/22 – 10/3/22
	10/18/22 – 10/28/22

	Sepulveda Blvd.
	Sylmar
	9/30/22 – 10/3/22
	10/18/22 – 10/28/22

	Filbert St.
	Sylmar
	10/9/22 – 10/9/22
	12/6/22 – 12/30/22

	I-210
	Sylmar
	10/9/22 – 10/9/22
	12/6/22 – 12/30/22

	Foothill Blvd.
	Sylmar
	10/9/22 – 10/9/22
	12/6/22 – 12/30/22
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