

### **LONG-TERM RAMP CLOSURES FOR PAVING WORK**

- WB Hubbard St. ramps are now fully open.
- WB Paxton St. ramps are anticipated to reopen on Friday, Aug. 5.
- Polk St. on and off-ramps beginning Monday, August 15, 2022 at 7 p.m. for up to 45 days
- Yarnell St. on and off-ramps beginning Monday, August 22, 2022 at 7 p.m. for up to 45 days
- The last long-term ramp closure will be Roxford St. after the work and Yarnell and Polk are completed.

### **MAJOR CONSTRUCTION ITEMS AND PROGRESS**

- Crews will begin working on the center median barrier at the end of the month. They will first begin working on the segment from Wheatland Ave to SR-118. The segment from SR-118 to I-5 will take place after all of the long-term ramp closures occur. We will also remove the bypass lane once all of the paving work has been complete so the center median can be constructed. This work is likely to be completed after the beginning of 2023.
- New, highly reflective overhead signs will be installed this year on the shoulders. Full span sign will be installed after the center median barrier is completed.
- New traffic signals will be installed at the intersections of the on and off-ramps towards the end of the project.
- Most ramps have been repaved with asphalt. All ramps on the project will be repaved with asphalt.

### **CONSTRUCTION SCHEDULE**

- Closures of lanes and ramps can take place between the hours of 9 a.m. to 3 p.m. and 7 p.m. to 6 a.m., Monday through Friday.
- All 55-hour weekend work has been completed. There are no plans to schedule anymore of this work. If there is, we will notify the community via e-mail and social media.
- We are on schedule to complete the major items of work by summer 2023.